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Budget for this Phase: $ 150,000 

Funding Sources: Certificate of Obligation 

Project Manager: Chris Steubing/Richard Mancilla 

Contractor: TBD 

Consultant: TBG Consultants 
 

Project Description: 
Design of very high priority sections per the Hike and Bike Master Plan. Design will address 

issues such as drainage, ditch crossings, road crossings, and levee improvement district concerns. 

Design will focus on linking existing trails in the First Colony area to the Town Center area and 

to Oyster Creek Park . Approximate linear footage of trail would be 8500 ft plus one pedestrian 

bridge across Ditch "A". 

 

Justification: The trails in this area were identified as a high priority in the Hike and 
Bike Master Plan to provide significant links from neighborhoods to commercial, schools, 
and recreation areas. 
 

Updates: December, 2008 -Consultant selection is ongoing. Project has been included in 

Parks RFQ. SOQ submittals have been received and are being reviewed by staff. 

 



March 2009: A proposal has been requested from TBG. A contract is expected to be successfully 

negotiated and brought to Council in April. 

 

July 2009-  

August 2009 – Met with consultant on preliminary trail designs.  Discussed architectural 

elements for the trails and associated infrastructure.   

September 2009 –  Waiting for 30% submittal.  Should receive an update from the consultant 

the beginning of October.  Project on schedule. Design elements being proposed for all trail 

heads within the newly defined areas.  These elements will be used to tie the trail system 

together. 

October 2009 – 

November 2009 – Discussed preliminary design of trails with TBG.  Awaiting exhibits from 

consultant so staff can approach LID 2 for construction permission. 

December 2009 – Submitted exhibits to LID 2 Engineer for review.  Scheduled for LID 2 board 

meeting in January to discuss project. 

January 2010 – Meeting with LID 2 board February 3 to present the project and begin 

discussions for recreational use easement. 

February 2010 – Met with LID 2 board to present the project.  A letter was sent to the attorneys 

for LID 2 to begin the easement acquisition process.  Met with residents of Austin Park to 

present the project and get feedback on February 20th. 

  

 

 



 


